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Summary of Activities

» Compiled final list of participants (26) for the Common Measures and Data
Quiality Training held on September 28, 2006.

> Held States ERP Consortium Kick-off Meeting in Denver Colorado on October
17 - 18, 2006.

e Meeting outcomes included: draft Consortium charter, draft Consortium
priority list, establishment of 4 work groups for Reporting ERP Results;
Sharing Information and Building In-state Support for ERP; Building Support
for ERP within EPA; and ERP Automation.

» Held Common Measures Project conference call/meeting on November 6, 2006.
e Meeting included: States readiness to select a measurement group or groups;

Process for deciding measurement indicators; Finalizing each state’s project
status — learning state or participating state; Preliminary discussion of Project
Phase 3 — the data collection phase.

» Held Common Measures Project conference call/meeting on November 21, 2006.
e Selected hazardous waste small quantity generators and the auto body sector

as the measurement groups.

» On November 30, 2006 briefed NEWMOA Directors on project status.

» Tara Acker of NEWMOA initiated individual calls/meetings with each project
state to establish final commitments on groups to be measured, indicators to be
used, the source or sources of data to be used, and when each state plans to begin
data collection.

> Beth Termini and Steve DeGabriele agreed to set up individual meetings with the
states of Maine and Vermont to discuss possible EPA support or grant
commitment flexibility for participation in the project.

» Held numerous group and individual conference calls/meetings to support the
activities above.

» Additional project information may be found at the NEWMOA website at
http://www.newmoa.org/hazardouswaste/measures
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http://www.newmoa.org/hazardouswaste/measures

Accomplishments and Problems
» The States ERP Consortium kick-off meeting was held, planning outcomes were
achieved and on-going work groups were established (see above).
> Phase 2 of the Common Measures Project (selecting measurement groups and
indicators) is underway and is planned for completion in March 2007,
» Measurement groups have been selected (see above).
» Project states with support from NEWMOA are making final decisions on groups,
indicators and data
The preliminary list of candidate performance indicators and the data quality
issues associated with using each indicator for the small quantity generator and
auto body sectors were compiled and sent to each project state.
> Some states have continued to express concern about resources and EPA’s
willingness to allow flexibility to vary from grant commitments should it become
necessary to generate new data by performing inspections in phase 2 of the
project.
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Schedules
» The project manager plans to present draft final group and indicator choices at the
March 2007 NEWMOA Directors meeting The project states have committed
make final their group and indicator decisions as soon as possible to allow
preparation for the NEWMOA meeting.
Funds
Financial Information removed by EPA as confidential business information.

Estimates
> As indicated in the accomplishment and schedule sections above, the Common
Measures Project is on track for completing Phase 2 by March 2007. The overall
project schedule is as follows:
PHASE 2- DECISIONS ON GROUP(S), INDICATORS AND DATA
(JAN. 2007)
e Measurement and Statistical Check-in
e NEWMOA Directors Check-in

PHASE 3 - DATA COLLECTION AND TRANSFER (2007 — 2008)

PHASE 4 —- DATA ANALYSIS AND REPORTING (2008 —2009)
> Anticipated project activities include:
e Selecting group environmental performance indicators
Briefing NEWMOA Directors
Revising QAAP as necessary
Deciding statistical methodologies
Developing and implementing a data management strategy
Building new data management tools as necessary
Collecting, evaluating, aggregating and reporting initial data provided by
states
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Collecting, organizing, analyzing, distributing and/or posting informational

material

Organizing and supporting two or more live workshops/meetings associated
with the above steps

organizing and supporting 5-6 conference calls or more associated with the

above steps

Developing and executing subcontracts as may be necessary to accomplish

project goals

> As indicated in the funding section above, at this point there appear to be
sufficient funds identified to successfully complete the project on schedule.



	State Innovation Grant Quarterly Report

